



List of Languishing Projects approved by the High Powered Committee
for funding through JKIDFC Ltd. (13th of July, 2020)
Department: Public Works (R&B) Department

Annexure- "A"

LUPCODE	Name of the Project	District	Whether AA received (Yes/No)	Final Approved Cost (in cr)	Balance Cost Approved in HPC (In cr)	Timeline for completion	Decision of the HPC
LUP2562	Construction of Seer Numbal bridge incl approaches on either side	Anantnag	Yes	9.50050	5.69080	1.03.2021	Approved
LUP2563	Upgradation of Verinag Town Road	Anantnag	Yes	5.48590	4.37310	1.03.2021	Approved
LUP2564	Upgradation of Dangi wacha Yarbugh road incl Dangi wacha Deeddargpora road	Baramulla	Yes	4.69800	3.04760	1.09.2020	Approved
LUP2565	Completion of Alamdar road from Hapatnar to Charanisharief	Budgam	Yes	3.75990	2.24520	1.03.2021	Approved
LUP2566	Construction of 1x36 Mtr span steel girder bridge at Babapora Faichal	Budgam	Yes	2.89270	2.15110	1.03.2021	Approved
LUP2567	Construction of road from Sogam to Ranger, Sogam to Kathaigund and Sogam to Gundi Rajab	Budgam	Yes	3.95610	2.07880	1.03.2021	Approved
LUP2568	Upgradation of road from Charanisharief to Batpora Haploo	Budgam	Yes	5.67350	3.72950	1.03.2021	Approved
LUP2569	Upgradation/ Construction of Hayatpora Wahibugh Kralcheck Wadipora Wanpora Qazipora Newa road	Budgam	Yes	5.23460	1.16710	1.03.2021	Approved
LUP2570	Upgradation of ompura hyderpora via narkar roadwith allied link	Budgam	Yes	5.94580	5.74580	31.03.2021	Approved
LUP2571	Const. / Upgradation of Bijarni to Lal Draman Road	Doda	Yes	9.94000	7.48000	1.03.2022	Approved
LUP2572	Const. of Dhara Gundna Road Km 21st to 26th	Doda	Yes	3.70860	2.42230	1.10.2020	Approved
LUP2573	Const. and Upgradation of road from Dongian to Jatki Panjpeer	Jammu	Yes	4.95000	1.78370	31.08.2020	Approved
LUP2574	Const. of Lanes near Divya College Kanshipur Ashram road at Lower Gadigarh Jammu including protection work on adjoining road to Divya college	Jammu	Yes	2.31360	1.77540	31.08.2020	Approved
Total (13 Projects)					43.69040		


(Sh. M. Raju)
Secretary to Government
PD & MD / PHE & I&FC Department
Member (HPC)


(Sh. Shailendra Kumar)
Principal Secretary to Government
Public Works (R&B) Department
Concerned Adm. Secretary/ Member (HPC)


(Dr. Arun Kumar Mehta)
Financial Commissioner to Government
Finance Department
Chairman (HPC)

LUPCODE	Name of the Project	District	Whether AA received (Yes/No)	Final Approved Cost (in cr)	Balance Cost Approved in HPC (In cr)	Timeline for completion	Decision of the HPC
LUP2575	Const. of link road from Rakna to Hatana via upper Razna	Kishtwar	Yes	5.89530	2.09020	31.10.2020	Approved
LUP2576	Construction of Behnipora Butshungi road including Sutkoji Lachampora road (Phase - 1st)	Kupwara	Yes	5.38800	4.81380	30.09.2020	Approved
LUP2577	Construction of Proposed 8x25 mtr foot bridge at Khan Tulwar Langate over nallah Mawar at Handwara	Kupwara	Yes	9.52790	7.74790	31.03.2021	Approved
LUP2578	Const. of Road from Hullar Behra to Dhakki including Kasab L 5 kms	Poonch	Yes	4.08500	3.58000	30.08.2020	Approved
LUP2579	Const. of 55 m span M/able Bridge over Pandhali Nallah at Dhundak	Poonch	Yes	3.57090	1.47390	31.12.2020	Approved
LUP2580	Construction of road from Balnoi to Tatapani LOC including Const. of Vented Causeway in Bugheli Nallah at Mankote Length = 6Kms	Poonch	Yes	8.36400	3.36660	31.10.2020	Approved
LUP2581	Const. of 135 mtr span steel M/Bridge single lane including 102 mtr wide walk way on either side for linear way of 135 mtr over Rajouri Tawi at Kallar Potha	Rajouri	Yes	8.60000	7.72150	30.11.2020	Approved
LUP2582	Const. of road from Bhawani to Laroka	Rajouri	Yes	5.46000	4.85200	31.12.2020	Approved
LUP2583	Const. of Road from Gurdhan to Gurdhanpain	Rajouri	Yes	3.37200	2.68700	1.11.2020	Approved
LUP2584	Const. of Road from Saleri to Saroola	Rajouri	Yes	3.45000	2.43250	1.11.2020	Approved
LUP2585	Const. of 140 mtr span Motorable Bridge over Rajouri Tawi River to Dhanwan Chakli including approaches	Rajouri	Yes	8.03700	2.85380	1.03.2020	Approved
LUP2586	Road from Patrari to Dandesar Bala	Rajouri	Yes	6.12700	5.55700	1.06.2020	Approved
LUP2587	Road from Patrari to Dandesar Bala	Rajouri	Yes	2.49400	1.43400	31.12.2019	Approved
LUP2587	Sorha Bhattian to Badakana (Ralakote) L=3 kms						
				Total (13 Projects)		50.61020	


 (Sh. M. Raju)
 Secretary to Government
 PD & MD / PHE & I&FC Department
 Member (HPC)



 (Sh. Shailendra Kumar)
 Principal Secretary to Government
 Public Works (R&D) Department
 Concerned Adm. Secretary/ Member (HPC)


 (Dr. Arun Kumar Mehta)
 Financial Commissioner to Government
 Finance Department
 Chairman (HPC)

LUPCODE	Name of the Project	District	Whether AA received (Yes/No)	Final Approved Cost (in cr)	Balance Cost Approved in HPC (In cr)	Timeline for completion	Decision of the HPC
LUP2588	Const of link road including approaches to Motorable bridge Tasyala Panjgrain	Rajouri	Yes	2.86000	2.81000	01.03.2020	Approved
LUP2589	Const. Of Road From Mobil Morh to Tilkathi via Akhorola L 5 kms	Reasi	Yes	8.42550	7.91250	31.03.2022	Approved
LUP2590	Const. Of Road from Sarh to Lanana	Reasi	Yes	5.17020	4.39020	1.10.2020	Approved
LUP2591	Const. of Road from Dhamini to Dewai L 7 kms	Reasi	Yes	7.56170	6.89270	1.08.2020	Approved
LUP2592	Imp./ Upgradation of Dharmari Thuroo road L 5.50 kms	Reasi	Yes	4.62700	3.83200	31.03.2020	Approved
LUP2593	Imp/tt./ Upgradation of Bansa Muttal Road L 7 km	Reasi	Yes	6.90000	3.91510	31.12.2020	Approved
LUP2594	Strengthening/Upgradation of Shadab Karewa Manloo road including launching of baily bridges over Nallah Rambiar Dachnu Heerpore and Construction of road either side of baily bridges	Shopian	Yes	4.28170	2.71930	1.03.2021	Approved
LUP2595	Strengthening/Maintenance Construction and upgradation of Shopian Bijbehara road (From Sangloo Chowk to Haddipora) Km 27.50th to 30th	Shopian	Yes	6.80370	4.09960	1.05.2021	Approved
LUP2596	Development of various link roads in Qammerwari/ Qamerabad including Parimpore	Srinagar	Yes	6.18310	5.34100	1.03.2021	Approved
LUP2597	improvement/upgradation of Owantabhawani Ellahibagh grid station road via Hamzah Colony with allied roads	Srinagar	Yes	3.42490	2.89490	1.07.2020	Approved
LUP2598	Imp/tt/ Upgrd of Shuhama Khimber road including allied links	Srinagar	Yes	8.96000	2.82130	1.09.2021	Approved
LUP2599	Upgradation of Colony Roads of Syed fazalabad, Sir Syed Colony, Shadab Colony, Usmania Colony, Iqbal Colony roads at Doonibagh Ellahibagh Pandach	Srinagar	Yes	5.72120	5.39120	31.10.2020	Approved
Total (12 Projects)					52.21980		

Grand Total (38 Projects)	146.52040
---------------------------	-----------


 (Sh. M. Raju)
 Secretary to Government
 PD & MD / PHE & I&FC Department
 Member (HPC)


 (Sh. Shaileendra Kumar)
 Principal Secretary to Government
 Public Works (R&B) Department
 Concerned Adm. Secretary/ Member (HPC)


 (Dr. Arun Kumar Mehta)
 Financial Commissioner to Government
 Finance Department
 Chairman (HPC)